

JCPS Fall Planning Calendar
(for all elementary schools, all middle schools, and high schools in tier status)
Plan Period: School Year 2011 –2012

| Month | Planning Activities |
|-----------|--|
| September | <p>Sept 22 - Schools review 2010-2011 NCLB Reports</p> <p>Sept 22 - Schools review 2010-2011 Interim Performance Reports</p> |
| | <ul style="list-style-type: none"> • Schools conduct needs assessment based on analysis of IPR (including disaggregated data) and other school data using the Standards and Indicators for School Improvement. • Schools determine if 2010-2011 CSIP goals were met. Schools reflect on the effectiveness of their strategies for the 2010-2011 year and decide which strategies should be kept, revised or deleted for the 2011-2012 year. |
| October | <ul style="list-style-type: none"> • Schools develop their new CSIP for 2011-2012 <ul style="list-style-type: none"> - set CSIP goals (including NCLB/SB168 goals) and benchmarks - include strategies to address SB168 requirements - include strategies to meet NCLB requirements (Title 1 Tier schools only) - include strategies/goals from SIG grant (SIG Schools - Tier I, II, III schools only) |
| | <ul style="list-style-type: none"> • Schools enter revisions/additions into the CSIP Web application |
| | <ul style="list-style-type: none"> • Schools submit CSIP 2011-2012 to the SBDM Council for approval |
| | <p>Oct 21 – Final CSIP due to District Planning Office (via web application) Schools submit CSIP Review Rubric to Asst. Superintendent’s office</p> |
| | <p>Oct 28 – District reviews and approves school plans and schools are notified, if necessary, to address recommendations (<i>peer review is conducted in Title 1 Tier schools</i>)</p> |
| November | <p>Nov 11 – SBDM Council submits final CSIP with any changes made based on district or peer review with approval of SBDM</p> |
| December | <ul style="list-style-type: none"> • Schools update benchmarks and conduct 1st Implementation and Impact Check (26 SIG Schools only) |
| January | <ul style="list-style-type: none"> • Schools update benchmarks and conduct 1st Implementation and Impact Check |
| February | <ul style="list-style-type: none"> • Schools receive projected general fund and state/federal allocations for 2012-13 school year |
| | <ul style="list-style-type: none"> • Schools update benchmarks and conduct 2nd Implementation and Impact Check (26 SIG Schools only) |
| May | <ul style="list-style-type: none"> • All schools update benchmarks and conduct 3rd or final Implementation and Impact Check of 2011-12 |